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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field on setup of TR’s 14-17. Crews at the Pier 7 warehouse area are working an 8-
hour shift 0600 through 1430. Laborer Carlos (Pedro) Garcia works all day on CCO 314. Ironworker Jared
Garrett works all day on CCO 314.

The laborer starts the day working on the wood pallets that will be used to elevate the 300-gallon tanks
above the TR’s (will set on k-rail and will be at sufficient height to gravity feed NaCl Solution into the TR
wet chambers). This work on the pallets includes adding sides and visqueen for SWPPP containment.
Two of the pallets completed yesterday need modifications today, because while they fit the 300 gallon
tanks, they do not fit the valves that come off the bottom of the tanks and will be used to supply NaCl
Solution to the test rig wet chambers. The pallets are expanded to accommodate the valves. Then work
continues on the other 2 pallets, including expanding them to accommodate the valves. Work on the
expansion of the pallets and addition of SWPPP containment is completed about 1230. Then the laborer
works on general cleaning around the test rigs area.

At the start of the day, the ironworker continues work started yesterday to clean the fittings on the long
hydraulic hoses and the manifolds that will be needed to connect to the in and out valves of all 8 jacks that
will be used in TR’s 14-17. The hoses need to run out from under the traffic plates to a point south of the
TR’s where the hydraulic pump can be wheeled on the jacking days and connected to the hoses. He also
gets some more parts (t-fitting for the gauges).

After work on the hydraulic hoses, the ironworker moves materials from north of TR’s 14-17 to south of
TR’s 14-17 so that the forklift will not need to run over the CT-METS and VGO wire runs later – these are
some of the TR’s 5-13 jacking beams, SS slide plates, end plates, and guide angles that were previously
left in this area. Yesterday, k-rail was moved, and today other materials are moved. The ironworker also
does misc cleanup with the forklift moving materials. Later in the day, the ironworker gets wire rope and
Crosby clips to secure the k-rail together at the north end of TR’s 14-17.

At the end of the day, the ironworker and laborer move 2 of the pallets with SWPPP containment
(completed earlier in the day) to the k-rail at TR’s 16 & 17.

A 7kW generator – Whisperwatt 7000 – ABF ID 002343 is used at the test rig work area for most of the
day by the laborer. A 40kW generator – MQ Power 40 – ABF ID is on idle/standby at the test rig work
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area. A Hydraulic Pump for running the jacks is on idle/standby at the test rig work area. An oxyacetylene
torch is on idle/standby at the test rig work area. A compressor – IR P185 ABF ID 000002 is on
idle/standby at the test rig work area. Two Kubota Carts are in use today by the laborer and ironworker.
The Hyster 155 forklift and small (CAT) forklift are used at different times today.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
20’ rented k-rail = 10 pieces
20’ ABF k-rail = 6 pieces

The tabulation of the 20’ ABF k-rail is as follows:
Two (2) 20’ ABF k-rail at the north end of TR 17.
Two (2) 20’ ABF k-rail at the north end of TR 16.
One (1) 20’ ABF k-rail at TR 15 (longitudinal running).
One (1) 20’ ABF k-rail at TR 14 (longitudinal running).

The agreed extra work with ABF is as follows:
Laborer Carlos (Pedro) Garcia - 8 hrs
Ironworker Jared Garrett - 8 hrs
Radios (2 radios) - 16 hrs
7kW Generator - 8 hrs
Kubota Cart - 8 hrs
Small Forklift - 4 hrs
k-rail: 6 pcs @20’
Crane Mats (12x12 - 5’x16’) - 2 pcs
Crane Mats (12x12 - 5’x7’) - 8 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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